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1. General 

1.1 Purpose and Scope 
 
The purpose and scope of this Rider is to describe the Acceptance Process as 
agreed to by the State and the Business Partner for the Acceptance Deliverables 
to be delivered by the Business Partner pursuant to this Contract. 

 
1.2 Definitions 

 
1.2.1 “Accept” and “Acceptance”  

 
“Accept” and “Acceptance” means the formal determination by the State to 
the Business Partner that an Acceptance Deliverable either Conditionally 
or Unconditionally meets the applicable Acceptance Criteria, pursuant to 
this Rider I.   

 
1.2.2  “Acceptance Criteria”  

 
“Acceptance Criteria” means the criteria used by the State to determine 
Acceptance of an Acceptance Deliverable.  
  

1.2.3 “Acceptance Notice”  
 

“Acceptance Notice” means the written notice signed by the State 
accepting, accepting with conditions or rejecting a particular Acceptance 
Deliverable, as more particularly described in this Rider I. 

 
1.2.4 “Acceptance Process”  
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“Acceptance Process” means the set of activities and procedures 
described in this Rider I and used by the State to determine whether an 
Acceptance Deliverable meets the applicable Acceptance Criteria. 

 
1.2.5  “Acceptance Deliverable”  

 
“Acceptance Deliverable” means: 

 
(a) Infrastructure Deliverables are: 

 
(i) the Equipment, as described in Rider B; 
 
(ii) COTS Software, as described in Rider C; 

 
(iii) Facilities, as described in Rider G; 

 
(b) CDL Items, as described in Rider G; 
 
(c) Project Progress Reviews are: 

 
(i) Project Management Reviews 
 
(ii) Technical Progress Reviews 
 
(iii) Implementation Readiness Review  
 
(iv) Operational Readiness Assessment and Review 

 
(d) System Deliverables are: 

 
(i) CSE Version 1, as described in Rider G; 
 
(ii) CSE Version 2, as described in Rider G: 
 
(iii) Legacy Data Archive Database, as described in Rider G. 
  

1.2.6 “Deficiency” 
 

“Deficiency” means a non-compliance with the Acceptance Criteria. 
 
1.2.7 “Production Validation Review” 

 
“Production Validation Review” means reviews conducted pursuant to 
Section 2.4 in this Rider I by the State to determine if the System 
Deliverables meet the Acceptance Criteria. 
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1.3 Development of Acceptance Criteria 

 
1.3.1 Acceptance Process.   

 
The Acceptance Process for Acceptance Deliverables is described in the 
following sections as follows: 
 

Table 1.3-1 
Acceptance Deliverable Acceptance Process Section Reference 

Equipment Rider I, Section 2.1.1, Equipment Acceptance 
Review 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

COTS Software  Rider I, Section 2.1.2, COTS Software Acceptance 
Review 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

Facilities Rider I, Section 2.1.3, Facilties Acceptance Review 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

CDL Items Rider I, Section 2.2.1, CDL Item Acceptance 
Review 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

Project Management 
Reviews 

Rider I, Section 2.3.1, Project Management 
Reviews 

Technical Progress 
Reviews 

Rider I, Sections 2.3.2, Technical Progress Reviews 
Acceptance 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 
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Acceptance Deliverable Acceptance Process Section Reference 
Implementation Readiness 
Reviews 

Rider I, Section 2.3.3, Implementation Readiness 
Reviews 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

Operational Readiness 
Assessment and Reviews 

Rider I, Section 2.3.4, Operational Readiness 
Assessment and Reviews 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

CSE Version 1  Rider I, Section 2.4.1, CSE Version 1  

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

CSE Version 2  Rider I, Section 2.4.2, CSE Version 1  

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

Legacy Data Archive 
Database 

Rider I, Section 2.4.3, Legacy Data Archive 
Database 

Rider I, Section 1.5, General Acceptance Provisions 

Rider I, Section 1.6, The State’s Acceptance 
Options 

 

1.3.2 Acceptance Criteria   
 

The Acceptance Criteria for the Acceptance Deliverables are identified in 
the following table:  

Table 1.3-2 

Acceptance Deliverable Acceptance Criteria Section Reference 

Equipment Rider I, Section 2.1.1, Equipment Acceptance 
Review 

Specification as defined in Section 1.1.5 of Rider 
G 
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COTS Software Rider I, Section 2.1.2, COTS Software 
Acceptance Review, of Rider I 

Specification as defined in Section 1.1.5 of Rider 
G 

Facilities Rider I, Section 2.1.3, Facilities Acceptance 
Review 

Specification as defined in Section 1.1.5 of this 
Rider G 

CDL Items Rider I, Section 2.2.1, CDl Item Acceptance 
Review 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

Project Management 
Reviews 

Rider I, Section 2.3.1, Project Management 
Reviews 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

Technical Progress 
Reviews 

Rider I, Section 2.3.2, Technical Progress Review 
Acceptance 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

Implementation 
Readiness Reviews 

Rider I, Section 2.3.3, Implementation Readiness 
Reviews 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

Operational Readiness 
Assessment and Reviews 

Rider I, Section 2.3.4, Operational Readiness 
Assessment and Reviews 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

CSE Version 1  Rider I, Section 2.4.1, CSE Version 1  

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

CSE Version 2  Rider I, Section 2.4.2, CSE Version 2  

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 
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Legacy Data Archive 
Database 

Rider I, Section 2.4.3, Legacy Data Archive 
Database 

Rider I, Section 1.3.2.1, Additional Acceptance 
Criteria 

 
1.3.2.1 Additional Acceptance Criteria.   

 
Unless superceded by an Accepted CDL Item (described in Section 1.3.3 
below), The Acceptance Criteria for Acceptance Deliverables shall be (1) 
the Specifications as defined in Rider G Section 1.1.5, (2) any additional 
applicable industry standards as agreed upon by the parties, and (3) the 
following criteria: 

 
(a) The content assumes timely delivery of the CSE System, or any 

other Acceptance Deliverable, consistent with the Project Schedule 
(CDL PM 009);  

 
(b) Is consistent with the staffing or other commitments of State 

resources required of the State as a State responsibility, as more 
particularly described in Rider G Section 7, State Responsibilities, 
and any applicable SOW; 

 
(c) The location or manner of performance of services described in a 

CDL Item is reasonably acceptable to the State;  
 
(d) Is consistent with the CDL Item Description for such CDL Item and 

the Specifications for that Acceptance Deliverable;  
 
(e) Sets forth business procedures or processes at the State which are 

consistent with then-current business procedures or processes or 
with business procedures or processes that the State is willing to 
adopt; 

 
(f) Complies with any applicable Standard, as may be tailored by mutual 

agreement, identified in the CDL Item Description, TMA or PMA, if 
any.  

 
1.3.3 Accepted CDL Items  

 
The Accepted CDL Item will constitute Acceptance Criteria with respect to 
the subject matter described therein but only to the extent that, the content 
of the Accepted CDL Item is the content required in the applicable CDL 
Item Description. 
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1.3.4 Specified Standards   

 
Where a CDL Item Description relies upon or requires compliance with one 
or more Standard(s), the terms “needs”, “requirements”, “constraints” and 
similar terms used in such Standard shall be interpreted to mean the 
needs, requirements, and constraints as are more particularly described in 
the Specifications, as defined in Rider G.  The State may waive any one or 
more provisions of an applicable Standard if the State determines, in its 
discretion, that such provision is not required or not applicable to the CDL 
Item in question. 

 
1.4 Timing of the Acceptance Process 

 
The Acceptance Process begins when an Acceptance Deliverable is properly 
submitted to the State for Acceptance.  The duration of the Acceptance Process 
is specified (a) for CDL Items within the CDL Item Description contained within 
Rider G, and (b) for all other Acceptance Deliverables, the time period set forth in 
this Rider I.  If no time frame is specified the Acceptance Process duration will be 
thirty (30) calendar days.  The duration of the Acceptance Process may be 
amended as mutually agreed to by the parties in writing.  

 
1.5 General Acceptance Provisions 

 
1.5.1 Notice of Acceptance Process Results 

 
On or before the expiration of the time period set forth in Section 1.4, the 
State will provide the Business Partner with an Acceptance Notice 
describing in reasonable detail any Deficiencies identified by the State.  If 
the Business Partner does not receive an Acceptance Notice from the 
State within five (5) state business days from the expiration of the time 
period set forth in Section 1.4, the Business Partner shall issue a written 
notice (“Reminder Notice”) to the State  indicating the State’s failure to 
provide the Business Partner an Acceptance Notice.  If the State does not 
provide any Acceptance Notice within five (5) state business days after its 
receipt of the Reminder Notice, the Acceptance Deliverable will be deemed 
to be Unconditionally Accepted by the State, as defined in Section 1.6.1 of 
this Rider I.  All notices shall be given pursuant to Paragraph 9 of Terms 
and Conditions of this Contract. 

 
1.5.2 Deficiency Correction Period 

 
If the Acceptance Notice delivered under Section 1.5.1 identifies 
Deficiencies, the Business Partner shall be allowed a reasonable time 
within which to correct the identified Deficiencies, as described in this 
Section 1.5.2.   The State shall allow the Business Partner to take 
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corrective action (which corrective actions and timeframes are developed 
by mutual agreement by the parties), to address the Deficiencies described 
in the State’s Acceptance Notice or in a Corrective Action Plan approved 
by the State, if required by Section 1.6.  The State’s Acceptance Notice or, 
if the State requires a Corrective Action Plan pursuant to Section 1.6.2 
below, the approved Corrective Action Plan, will describe (i) the time within 
which the Business Partner will be permitted to correct the identified 
Deficiencies, (ii) the time period for the State to review such re-submitted 
Acceptance Deliverable, (iii) and the time period, if any, for the delivery of 
additional notices of Deficiencies and resubmissions.  Accordingly, the 
Business Partner will promptly correct and re-issue the Acceptance 
Deliverable and the State shall review such Acceptance Deliverable in the 
identified time period.  The correction and review will be limited to 
confirming the resolution of the identified Deficiencies and confirming that 
no new Deficiencies have been introduced.  If the identified Deficiencies 
have been corrected and no new Deficiencies have been introduced, the 
State will issue an Acceptance Notice indicating its Unconditional 
Acceptance of the applicable Acceptance Deliverable.  If any previously 
identified and reported Deficiency remains, this process will recur for the 
identified time period or such other period as may be agreed to by the 
parties in writing. 
 

1.5.3 Remedy for failure to correct Deficiencies 
 

If the Business Partner is unable to correct any Deficiency that prevents 
the State from Unconditionally Accepting the Acceptance Deliverable in the 
time set forth in Section 1.5.2, the State may implement one of the 
following options: 

 
(a) Extend the Acceptance Process by delivery of notice to that effect or 

by amending the Corrective Action Plan (if appropriate), or taking 
such other actions as the parties may mutually agree; or 

 
(b) Accept the Acceptance Deliverable in which event the State may 

adjust Compensation pursuant to Rider D; or 
 
(c) Reject such Acceptance Deliverable and withhold any related 

Compensation.     
 

Nothing herein shall be construed to affect either party’s right to exercise 
its other rights and remedies as provided in Section 60 of the terms and 
conditions of this Contract. 
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1.6 The State’s Acceptance Options 

 
The State’s determination of whether or not an Acceptance Deliverable has 
satisfied the Acceptance Criteria can be expressed as one of three options 
described in this Section 1.6.  Compensation for Accepted Acceptance 
Deliverables is described in Rider D. 
 
1.6.1 Unconditional Acceptance 

 
Unconditional Acceptance of an Acceptance Deliverable means that the 
Acceptance Deliverable meets its Acceptance Criteria and does not 
require any significant corrective actions by the Business Partner.  In such 
case, the State will notify the Business Partner that the Acceptance 
Deliverable has been “Unconditionally Accepted” by the delivery of a 
written Acceptance Notice in accordance with this Rider I, which shall 
describe any remaining identified Deficiencies and the State’s required 
correction of such Deficiencies. 

 
1.6.2 Conditional Acceptance  

 
(a) Conditional Acceptance of an Acceptance Deliverable means that the 

Acceptance Deliverable fails to meet the Acceptance Criteria, but 
Acceptance is granted on the condition that specified Deficiencies 
will be corrected in accordance with conditions described in the 
Acceptance Notice or in a Corrective Action Plan, if any, approved by 
the State. In such case, the State will notify the Business Partner that 
the Acceptance Deliverable (i) will be “Conditionally Accepted” upon 
approval of any required Corrective Action Plan, or (ii) has been 
“Conditionally Accepted”, by the delivery of a written Acceptance 
Notice in accordance with this Rider I, which shall describe any 
remaining identified Deficiencies and whether the State requires a 
Corrective Action Plan under this Section.  The provisions of Section 
1.5 will apply. 

 
(b) If a material Deficiency exists, the Business Partner will prepare a 

Corrective Action Plan.  If no material Deficiency exists, the State 
may require the Business Partner to submit a Corrective Action Plan, 
in the State’s reasonable discretion, taking into account the nature 
and extent of the Deficiencies, their effect on any “critical path” 
deliverables, the resources available to the parties at the time and 
the Business Partner’s proposed approach to correcting the 
Deficiencies.  Any such Corrective Action Plan is subject to approval 
by the State. 
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1.6.3 Rejection 

 
Rejection of an Acceptance Deliverable means that the Acceptance 
Deliverable does not meet the Acceptance Criteria for that Acceptance 
Deliverable.  In such case, the State will notify the Business Partner that 
the Acceptance Deliverable has been “Rejected” by the delivery of a 
written Acceptance Notice in accordance with this Rider I, which shall 
describe any identified Deficiencies and the State’s required correction of 
such Deficiencies.  The provisions of Section 1.5 will apply.   

 
2. Acceptance Process for Acceptance Deliverables  

 
2.1 Acceptance Reviews – Infrastructure Deliverables 

 
2.1.1 Equipment Acceptance Review  

 
The items of Equipment to be installed are described in Rider B. The 
Equipment Acceptance Review consists of the following activities and 
Acceptance Criteria: 

 
(a) An examination of the Equipment and an examination of the 

installation of the Equipment to verify installation in accordance with 
the Hardware and Software Installation Plan (CDL TM 067), and any 
other applicable Accepted CDL Item; 

 
(b) An examination of all Equipment to ensure the installation checklist is 

completed; 
 
(c) Equipment inventory is accounted for and placed by the parties 

under configuration management; 
  
(d) Connectivity is verified. 

 
2.1.2 COTS Software Acceptance Review 

 
The COTS Software to be installed is described in Rider C.  The COTS 
Software Acceptance Review consists of the following activities and 
Acceptance Criteria: 

 
(a) An examination of the COTS Software and an examination of the 

installation of the COTS Software to verify installation in accordance 
with the Hardware and Software Installation Plan (CDL TM 067), and 
any other applicable Accepted CDL Item; 
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(b) An examination of all COTS Software items to ensure the installation 
checklist is completed; 

 
(c) COTS Software inventory is accounted for and placed by the parties 

under configuration management. 
 

2.1.3 Facilities Acceptance Review 
 

The Facilities to be provided pursuant to this Contract by the Business 
Partner are described in Rider G.  The Facilities Acceptance Review 
consists of a walkthrough of the facilities to verify the following: 

 
(a) With respect to all Facilities, the facilities are ready for use, including 

without limitation telephones, networks, workstations, and office 
space are configured in accordance with the applicable CDL Item, if 
any; 

 
(b) With respect to all Facilities other than the Permanent Project 

Facility, Equipment and COTS Software located at such facility has 
been Accepted by the State; 

 
(c) With respect to all Facilities other than the Permanent Project 

Facility, such facility otherwise meets the Acceptance Criteria in the 
applicable Accepted CDL Item, if any, or in Rider G.   

 

The State will deliver an Acceptance Notice within ten (10) state business 
days after proper notification to the State from the Business Partner that 
the Facility is ready for review.  

 
 

2.2 Acceptance Reviews – CDL Items. 
 
2.2.1 CDL Item Acceptance Review  

 
The State CDL Item Acceptance Review will consist of an examination and 
review of the CDL Item to determine if it: 

 
(a) supports traceability to the Specifications, if applicable; 
 
(b) The content of the deliverable is internally consistent;  
 
(c) Meets the Additional Acceptance Criteria more particularly described 

in Section 1.3.2.1; 
 

(d) is externally consistent with the content of related CDL Items; 
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(e) is externally consistent with other project factors, including without 
limitation project tools, known issues, risks, and resource plans; 

 
(f) clearly communicates its contents, including a natural and logical 

flow and consistency within the context of the overall deliverable. 
 
(g) provides sufficient detail to describe how defined work will be 

accomplished. 
 

2.3 Project Progress Reviews 
 
2.3.1 Project Management Reviews 

 
Project Management Reviews are conducted on a quarterly basis by the 
Business Partner to allow the State to evaluate the project management 
and technical management Services being provided by the Business 
Partner, as set forth in Rider G.  Project Management Reviews are used to 
assist the State in determining the overall project status including whether 
the project issues are being addressed and resolved, any necessary 
corrective action is occurring in a timely manner and whether the CCSAS 
CSE Project is proceeding as scheduled.  
 
The Acceptance Process for the Project Management Reviews is 
completed upon delivery of the appropriate Balanced Scorecard, as 
described in Rider D which shall include a determination that the Project 
Management Review meets the Additional Acceptance Criteria described 
in Section 1.3.2.1.  Upon notice of the results of Project Management 
Reviews, subsequent actions will be governed by the provisions of Rider 
D.  The provisions of Section 1.5 of this Rider I do not apply. 

 
2.3.2 Technical Progress Reviews Acceptance 

 
(a) The Business Partner shall perform Technical Progress Reviews in 

accordance with the applicable SOWs for the following: System 
Requirements Review, System Design Review, Software 
Requirements Review, Software Design Review and System 
Verification Test Readiness Review.  

 
(b) The State shall Accept a Technical Progress Review based on 

whether the Business Partner has met the Acceptance Criteria below 
(updated per CR-00053): 

 
(i) The scope of the Technical Progress Review was consistent 

with the State Accepted agenda 
 

(ii) The Additional Acceptance Criteria described in Section 1.3.2.1; 
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(iii) The Technical Progress Review entry and exit criteria, including 

the Technical Progress Review Minutes as specified in the 
System Engineering Management Plan are satisfied (added per 
CR-00053); and 

 
(iv) The work-to-date for the Business Partner’s scope of work as set 

forth in Rider G represents reasonable progress toward 
completion of the CDL Item under review, if any, and is sufficient 
to allow work to proceed without re-conducting the Technical 
Progress Review in whole or in part. 

 
The State will deliver an Acceptance Notice within seven (7) state 
business days after the completion of the Technical Progress 
Review. If the State determines that the Deficiencies are not 
sufficient to require re-conducting a Technical Progress Review, the 
State will Accept the Technical Progress Review.   
 
If the identified Deficiencies require that the Business Partner re-
conduct the Technical Progress Review either in whole or in part, the 
State will Reject the Technical Progress Review. The provisions of 
Section 1.5 will apply.  

 
2.3.3 Implementation Readiness Reviews 

 
Implementation Readiness Reviews (IRR) are conducted to assess the 
degree of completion of efforts related to moving users from an existing 
system to a new system (CASES or CSE System) before proceeding with 
that cutover.  

 
(a) The State shall Accept an IRR based on whether the Business 

Partner has met the Acceptance Criteria below: 
 

(i) related CDL Items have been Accepted by the State; 
 
(ii) required facilities and technical infrastructure are in place and 

have been Accepted by the State, if any; 
 
(iii) activities on Pre-Implementation Readiness Assessment 

checklists developed in accordance with the CDL Item TM 038  
“Pre-Implementation Readiness Assessment” are completed; 

 
(iv) The Additional Acceptance Criteria described in Section 1.3.2.1; 

 
(v) The scope of the IRR was consistent with the agenda; and 
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(vi) The State determines that work-to-date is sufficient to allow 
cutover to proceed. 

 
The State will deliver an Acceptance Notice within five (5) state business 
days after the completion of the IRR. If the State determines that the 
Deficiencies are not sufficient to require re-conducting an IRR, the State 
will Accept the IRR.  
 
If the identified Deficiencies require that the Business Partner re-conduct 
the IRR, the State will Reject the IRR.  The provisions of Section 1.5 will 
apply.  
 
The IRR is one element of the State’s decision to implement.   
Independent of the State’s Acceptance of the IRR, the State may make its 
cutover Go/No Go decision. 

 
2.3.4 Operational Readiness Assessment and Reviews (updated per CR-

00124a) 
 

Operational Readiness Assessment and Reviews (ORAR) are conducted 
to assess the degree of completion of efforts related to major 
implementation milestones before proceeding with that implementation. 

 
(a) The State shall Accept an ORAR based on whether the Business 

Partner has met the Acceptance Criteria below: 
 

(i) Related Acceptance Deliverables needed for production have 
been Accepted by the State; 

 
(ii) CSE System functionality for CSE Version 1 meets relevant 

Specifications and the criteria more particularly described in 
Section 2.4.1.1 for the Implementation phase that is the subject 
of the ORAR, as demonstrated by pre-production tests, including 
the System Qualification Tests (updated per CR-C-00015-03): 

 
(iii) CSE System functionality for CSE Version 2 meets relevant 

Specifications and the criteria more particularly described in 
Section 2.4.2.1 and Section 2.4.2.2 for the version that is the 
subject of the ORAR as demonstrated by pre-production tests, 
including the System Qualification Test (updated per CR-C-
01012 and CR-C-01157); 

 
(iv) Severity 1 and Severity 2 Defects (as defined in Rider D) 

discovered during testing have been corrected and a State 
approved plan is in place to resolve Severity 3 and Severity 4 
Defects (as defined in Rider D); 



PROJ-00310-14.0-043007  Contract # C0220950 
  Amendment #12 043007 
 

Rider I – Acceptance Process                                            
 

Page 17 of 34  

 

 
(v) Required facilities and technical infrastructure are in place and 

have been Accepted by the State, if any; 
 

(vi) Business Partner responsibilities on approved Pre-
Implementation Readiness Assessment developed in 
accordance with CDL Item TM 038 “Pre-implementation 
Readiness Assessment” checklists are completed, where 
applicable; 

 
(vii) The Additional Acceptance Criteria described in Section 1.3.2.1. 

 
The State shall deliver an Acceptance Notice within ten (10) state 
business days after completion of the ORAR.  If the State determines that 
any identified Deficiencies, are not sufficient to require re-conducting of 
the ORAR the State will Accept the ORAR.  
 
If the identified Deficiencies require the ORAR to be re-conducted the 
State will either Conditionally Accept or Reject the ORAR.  The provisions 
of Section 1.5 will apply. The State will not Reject an ORAR based on 
Deficiencies that require no corrective action by the Business Partner 
(other than corrective action dependent only upon unfulfilled State 
responsibilities).  Acceptance of the ORAR will be independent of the 
State’s Go/No-Go decisions in the ORAR which may take into account 
factors beyond the contractual responsibility or reasonable control of the 
Business Partner.  

 
 

2.4 Acceptance of CSE System.  
 
2.4.1 CSE Version 1  

 
The State shall conduct the CSE Version 1 Production Validation Review 
within sixty (60) calendar days of In-production Use of the CSE Version 1, 
Implementation 2 as defined in Rider D.  The Acceptance of CSE Version 
1 is based on the results of the Production Validation Review. The 
Production Validation Review will validate that (updated per CR-C-00015-
03): 

 
(a) CSE Version 1 meets Acceptance Criteria contained in Section 

2.4.1.1, CSE Version 1, Implementation 1 and Implementation 2 
Acceptance Criteria (updated per CR-C-00015-03); 

 
(b) The Additional Acceptance Criteria described in Section 1.3.2.1 have 

been met; 
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(c) All Severity 1 and Severity 2 Defects (as defined in Rider D) 
discovered in production have been corrected and  a State approved 
plan is in place to resolve Severity 3 and Severity 4 Defects (as 
defined in Rider D); 

 
(d) CSE Version 1 meets the performance and availability requirements 

as specified in the Accepted Performance and Capacity Management 
Plan; and 

 
(e) The twenty-one counties have been converted to CASES (seven 

counties are the responsibility of the State). 
 

The State shall deliver an Acceptance Notice within ten (10) state business 
days after the completion of the Production Validation Review.  If the 
criteria are met and the State determines that any identified Deficiencies 
are not sufficient to require re-conducting of the Production Validation 
Review, the State will Accept CSE Version 1. The provisions of Section 1.5 
of this Rider I apply.  

 
2.4.1.1 CSE Version 1 Acceptance Criteria.   

 
CSE Version 1 Acceptance Criteria consist of the following (table added 
per CR-C-00015-03 and updated per CR-00094-2): 
 

CSE Version 1  
Acceptance Criteria 

Business Partner  
Responsibility 

State  
Responsibility 

Implementation 1 
1. ARS and CASES manage case, 

member, and account information, 
including distribution results and 
court order obligations in 
accordance with ACF requirements 
identified in the Business 
Requirements: 
1.1  ARS and CASES have 
electronic interfaces with county IV-
A agencies; 
1.2  ARS and CASES incorporate 
the outcome of the DCSS data 
reliability initiative; 
1.3  ARS and CASES use standard 
data elements as defined by DCSS; 
and 1.4  ARS and CASES use 
standardized forms as defined by 
DCSS. 

Design  
coordination support 
acceptance test 

Develop and 
implement ARS & 
CASES changes 

2. Statewide Services use standard 
data elements as defined by DCSS. 

Design  
develop and 
implement 

Define standard 
elements 
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CSE Version 1  
Acceptance Criteria 

Business Partner  
Responsibility 

State  
Responsibility 

3. ARS and CASES send to  
Statewide Services  consortia case, 
financial and member information 
via electronic interfaces: 
3.1  Case Participant Updates; 
3.2  Case Updates; 
3.3  Court Participant Updates; 
3.4  Court Updates; 
3.5  Participant Updates; 
3.6 Participant Address Updates; 
3.7 Participant DOB Updates; 
3.8  Participant Driver’s License 
Number Updates; 
3.9  Participant Employment 
Updates; 
3.10 Participant Name Updates; 
3.11 Participant SSN Updates; 
3.12 Employer Address Updates; 
3.13 Employer Updates; 
3.14 Fund Reconciliation Summary 
Data; 
3.15 Enforcement Action Updates; 
and 
3.16 Balance Updates. 

Design  
coordination support 
acceptance test 

Develop and 
implement ARS & 
CASES changes 

4. Statewide Services sends to ARS 
and CASES Statewide case, 
financial and member information 
via electronic interfaces: 
4.1 Action Transactions; 
4.2 Allocation Updates; 
4.3 Adjustment Updates; 
4.4 Electronic Funds Transfer 
account data; and  
4.5 Employer/Address. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

5. Statewide Services provides LCSA 
staff with online access to case and 
member data maintained in the 
SCR. 

Design  
develop and 
implement 

Training  
help desk (level 1) 
administration 

6. Statewide Services has electronic 
interfaces with the SDU to receive 
collection information for all types of 
collection payments processed by 
the SDU and the functionality to 
forward all of these collection 
payments to counties statewide. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

7. Statewide Services has electronic Design  Coordination and 
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CSE Version 1  
Acceptance Criteria 

Business Partner  
Responsibility 

State  
Responsibility 

interfaces with the SDU to receive: 
7.1 IRS negative adjustments; 
7.2 Collection suspense updates; 
7.3 Unfunded collections; and  
7.4 ACH/EPC information. 

develop and 
implement 

support 
acceptance test 

8. Statewide Services has electronic 
interfaces with the SDU to provide: 
8.1 Participant match data;  
8.2 Refuse check instructions; 
8.3 Suspense notifications; 
8.4 Instructions for NSF letters; and 
8.5 ACH/EPC information rejects. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

9. ARS and CASES perform member 
level distribution and send 
disbursement instructions to the 
SDU and receive disbursement 
status updates from the SDU. 

Design  
coordination support 
acceptance test 

Develop and 
implement ARS & 
CASES changes 

10. Statewide Services receives report 
information via electronic interfaces 
with CADS and MSPR, provides 
the ability to roll-up county data for 
federal reports, and prepares 
federal reports. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

11. ARS and CASES have electronic 
interfaces with IDB for arrears 
submissions to the intercept 
agencies (FMS, FTB, EDD, and 
Lottery). 

Coordination support 
for integration test 

Integration test 

12. ARS and CASES have electronic 
interfaces with IDB for license 
match (SLMS) and credit reporting 
(CRS).  

Coordination support 
for integration test 

Integration test 

13. ARS and CASES have electronic 
interfaces with Child Support 
Recovery (CSR) System for arrears 
collection and for FIDM purposes. 

Coordination support 
for integration test 

Integration test 

Implementation 2  
14. Statewide Services has electronic 

interfaces with the SDU to receive 
collection information for all types of 
collection payments processed by 
the SDU and the functionality to 
allocate the appropriate collection 
payments to counties statewide. 

Design develop and 
implement 

Coordination and 
support 
acceptance test 

15. Statewide Services has electronic 
interfaces with the SDU to provide:  

Design develop and 
implement 

Coordination and 
support 
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CSE Version 1  
Acceptance Criteria 

Business Partner  
Responsibility 

State  
Responsibility 

15.1 Disbursement instructions; 
and 
15.2 Instructions for letters.  

acceptance test 

16. Statewide Services has electronic 
interfaces with the SDU to receive  
16.1 Disbursement status 
information. 

Design develop and 
implement 

Coordination and 
support 
acceptance test 

17. ARS and CASES send to Statewide 
Services consortia case, financial 
and member information via 
electronic interfaces: 
17.1 CSENet trigger updates; and 
17.2 Locate requests. 

Design  
coordination support 
acceptance test 

Develop and 
implement ARS & 
CASES changes 

18. Statewide Services electronically 
interfaces with other states via 
CSENet for: 

            18.1 case status and locate (CS1 
and LO1); and 

           18.2 initial pilot State for managing 
State cases, establishment, 
enforcement and paternity. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

19. Statewide Services has electronic 
interfaces with Federal Case 
Registry (FCR) for exchanging IV-D 
and non IV-D data. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

20. Statewide Services sends to ARS 
and CASES Statewide case, 
financial and member information 
via electronic interfaces: 
20.1 CSENet transactions; 
20.2 FCR locate responses; 
20.3 CPLS locate responses; and  
20.4 EDD locate responses 
Includes locate data obtained by a 
county and provided to other 
counties that have the need for that 
information. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

21. Statewide Services contains non-
IV-D data in the SCR and provides 
on-line data entry screens to enable 
staff to access and add non-IV-D 
cases and to maintain the non-IV-D 
data. 

Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

22. There is only one point of contact in 
the State that receives and 
automatically processes and refers 

Design  
coordination support 
acceptance test 

Develop and 
implement ARS & 
CASES changes 
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CSE Version 1  
Acceptance Criteria 

Business Partner  
Responsibility 

State  
Responsibility 

through the system interstate case 
referrals and that monitors and 
tracks case activity on all interstate 
and intrastate cases within the 
State. 

23. Statewide Services provides CCR 
staff with on-line access to SCR to 
support status tracking and 
responding to inquiries on interstate 
case referrals. 

Design  
develop and 
implement 

Training  
help desk (level 1) 
administration 

Implementation 3 
24. LCSA staff have access to a single 

guideline calculator. 
Design  
develop and 
implement 

Coordination and 
support 
acceptance test 

 
 

2.4.2 CSE Version 2  
 

The State shall conduct the CSE Version 2 Production Validation Review.  
The CSE Version 2 Production Validation Review will be conducted at 
least thirty (30) calendar days after full implementation of the CSE Version 
2 but no later than sixty (60) calendar days after Federal Certification. The 
Acceptance of CSE Version 2 is based on the results of the Production 
Validation Review. The Production Validation Review will validate that: 
 
(a) All facilities, equipment and COTS Software have been Accepted by 

the State; 
 

(b) CSE Version 2 functionality is fully implemented and meets relevant 
Specifications and the criteria more particularly described in Section 
2.4.2.1 as demonstrated by pre-production test results, including the 
System Qualification Test (updated per CR-C-01012); 

 
(c) The Additional Acceptance Criteria described in Section 1.3.2.1 have 

been met; 
 

(d) The State has received Federal Certification on the basis of CSE 
Version 2, and any Business Partner responsibilities relating to 
conditions tied to that certification have been fulfilled by the Business 
Partner; 

 
(e) All Severity 1 and Severity 2 Defects (as defined in Rider D) 

discovered in production have been corrected and  a State approved 
plan is in place to resolve Severity 3 and Severity 4 Defects (as 
defined in Rider D); 
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(f) CSE Version 2 meets performance and availability requirements as 

specified in the Accepted Performance and Capacity Management 
Plan; and 

 
(g) All 58 counties have been converted to CSE Version 2 and are using 

it for their daily operations.  
 

The State shall deliver an Acceptance Notice within ten (10) state business days 
after the completion of the CSE Version 2 Production Validation Review.  If the 
State determines that any identified Deficiencies are not sufficient to require re-
conducting of the Production Validation Review, the State will Accept CSE Version 
2.  The provisions of Section 1.5 of this Rider I apply.  
 

2.4.2.1 Acceptance of V2.0 and V2.1 Operational Readiness 
Assessments (Section and table added per CR-C-01012).   

Acceptance of the V2.0 and V2.1 (releases 2.0.0 and 2.1.0) Operational 
Readiness Assessment and Reviews shall be based on the criteria in the table 
below: 

Table 2.4.2.1(table number added per CR-C-01157) 
 

CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

Exchange Information with CSENet 
1. CSE exchanges information 

with OCSE and other 
jurisdictions via electronic 
interfaces using CSENet.  

CSE continues ability to exchange 
LO1, CSI, ENF, and MSC CSENet 
transactions with OCSE 

CSE has the ability to exchange all 
CSENet types of transactions LO1, 
CSI, ENF, MSC, EST, COL, and 
PAT with OCSE. 

2. CSE exchanges CSENet 
requests and responses with 
ARS and CASES via 
electronic interfaces.  

CSE continues ability to exchange 
CSENet requests and responses with 
ARS and CASES 

CSE continues ability to exchange 
CSENet requests and responses 
with ARS and CASES for non-
transitioned LCSAs. Electronic 
interfaces with ARS/CASES for 
transitioned LCSAs are no longer 
needed 

3. CSE provides online access 
to CSENet transactions 

CSE continues to provide online 
access to CSENet transactions  

CSE continues to provide online 
access to CSENet transactions  

Obtain Locate Information 
4. CSE exchanges NER/ICR 

information with EDD via 
electronic interfaces.  

 

CSE continues ability to exchange 
NER/ICR requests and responses with 
EDD 

CSE continues ability to exchange 
NER/ICR requests and responses 
with EDD 

5. CSE exchanges locate 
information with EDD via 
electronic interfaces.  

 

CSE begins ability to exchange Locate 
requests and responses with EDD 

CSE continues ability to exchange 
Locate requests and responses 
with EDD 

6. CSE exchanges locate 
information with DMV via 

CSE begins ability to exchange Locate 
requests and responses with DMV 

CSE continues ability to exchange 
Locate requests and responses 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

electronic interfaces.  
 

with DMV 

7. CSE exchanges locate 
information with FTB via 
electronic interfaces.  

 

CSE begins ability to exchange Locate 
requests and responses with FTB 

CSE continues ability to exchange 
Locate requests and responses 
with FTB 

8. CSE sends Locate forms to 
various customers to obtain 
locate information.  

 

Not Applicable CSE begins ability to generate 
Locate forms  

9. CSE exchanges Locate 
requests and responses with 
ARS and CASES via 
electronic interfaces.  

 

CSE continues ability to exchange 
Locate requests and responses with 
ARS and CASES. 

CSE continues ability to exchange 
Locate requests and responses with 
ARS and CASES for non-
transitioned LCSAs. Electronic 
interfaces for transitioned LCSAs 
are no longer needed 

10. CSE provides online access 
to Locate requests and 
responses and creates 
Locate Response report  

CSE continues to provide online 
access to Locate request and 
response information and creates 
Locate Response Report   

CSE continues to provide online 
access to Locate request and 
response information and to create 
Locate Response Report and, for 
transitioned LCSAs, begins to 
provides additional online access to 
validate locate responses  

11. CSE terminates exchanges 
of CPLS Locate requests 
and responses with CSIS.   

CSE terminates CPLS electronic 
interface with CSIS, notwithstanding 
any backlog processing required by 
CSIS. 

Not Applicable 

Provide Guideline Calculator 
12. CSE provides online access 

to support Child Support 
guideline calculations.  

CSE continues to provide online 
access to Guideline Calculator  

CSE continues to provide online 
access to Guideline Calculator and, 
for transitioned LCSAs, links 
Guideline Calculations directly to 
Legal Actions  

Create Federal Reports 
13. CSE obtains federal report 

data from MSPR and CADS 
via electronic interfaces.  

 

CSE continues ability to obtain federal 
report data from MSPR and CADS. 

CSE continues ability to obtain 
federal report data from MSPR and 
CADS. 

14. CSE creates federal reports.  
 

CSE continues ability to create federal 
reports OCSE 34A and 157 and 
begins creating OCSE 396A based on 
data received from MSPR and CADS. 

CSE continues ability to create 
federal reports OCSE 34A, 157, and 
396A based on data received from 
MSPR and CADS and combined 
with data from transitioned LCSAs 
and begins creating CS34. 

15. CSE provides online access 
to federal reports. 

CSE continues to provide online 
access to federal reports OCSE 34A 
and 157 and begins providing access 
to OCSE 396A    

CSE continues to provide online 
access to federal reports OCSE 
34A, 157 and 396A and begins 
providing access to CS34 

Distribute Collections  
16.  CSE sends distribution  Not Applicable CSE begins ability to generate 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

forms to customers. Distribution forms 
Enforce Obligations  
17.  CSE exchanges 

enforcement submissions 
and information with IDB via 
electronic interfaces. 

 Not Applicable CSE begins ability to exchange 
enforcement submissions and 
activity information with IDB for 
transitioned LCSAs.  

18.  CSE exchanges 
enforcement submissions 
and information with CSR 
(FIDM-E) via electronic 
interfaces. 

 Not Applicable CSE begins ability to exchange 
enforcement submissions and 
activity information with CSR 
(FIDM-E) for transitioned LCSAs.  

19.  CSE exchanges 
enforcement actions and 
responses with DFAS via 
electronic interfaces. 

 Not Applicable CSE begins ability to exchange 
enforcement actions and responses 
with DFAS for transitioned LCSAs.  

20.  CSE exchanges health 
insurance requests and 
responses with DHS via 
electronic interfaces. 

 Not Applicable Not Applicable   

21.  CSE sends enforcement 
forms to customers. 

 Not Applicable CSE begins ability to generate 
Enforcement forms  

22. CSE sends obligation forms 
to customers. 

 Not Applicable CSE begins ability to generate 
Obligation forms  

23. CSE provides online access 
to enforcement information. 

CSE continues to provide online 
access to Non IV-D wage assignment 
information and county enforcement 
actions. 

CSE continues to provide online 
access to Non IV-D wage 
assignment information and county 
enforcement actions, and, for 
transitioned LCSAs, begins to 
provide online access to IV-D 
enforcement capabilities and 
information   

24. CSE provides online access 
to asset information. 

 Not Applicable CSE begins to provide online 
access to asset information for 
transitioned LCSAs 

Establish Paternity and Obligations 
25.  CSE sends establishment 

forms to customers. 
Not Applicable CSE begins ability to generate 

Establishment forms  
26.  CSE provides online access 

to establishment information. 
CSE continues to provide online 
access to support information  

CSE continues to provide online 
access to support information and,  
for transitioned LCSAs, begins to 
provide online access to capabilities 
and information regarding Legal 
Activity, Review and Adjustment, 
Genetic Test, and Paternity 
Declaration 

Exchange Information with FCR 
27. CSE exchanges participant 

and case information with 
FCR via electronic 
interfaces.  

CSE continues ability to exchange 
participant and case information with 
FCR 

CSE continues ability to exchange 
participant and case information 
with FCR 

28. CSE provides online access CSE continues to provide online CSE continues to provide online 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

and report for FCR 
transaction errors. 

access and report for FCR transaction 
errors  

access and report for FCR 
transaction errors 

Issue Disbursements 
29. CSE creates and sends 

disbursement instructions to 
the SDU via electronic 
interfaces. 

CSE continues ability to create and 
send Disbursement Instructions to the 
SDU for Non IV-D and payment 
refunds 

CSE continues ability to create and 
send Disbursement Instructions to 
the SDU for Non IV-D and payment 
refunds and begins sending IV-D 
disbursement instructions for 
transitioned LCSAs 

30. CSE receives and processes 
disbursement information 
from the SDU via electronic 
interfaces. 

CSE continues ability to receive and 
process Disbursement information 
from the SDU for Non IV-D and 
payment refunds 

CSE continues ability to receive 
and process Disbursement 
information from the SDU for Non 
IV-D and payment refunds and 
begins processing IV-D 
Disbursement information for 
transitioned LCSAs 

31. CSE provides online access 
and reports for 
disbursements. 

CSE continues to provide online 
access to Disbursement information 
for Non IV-D and payment refunds  

CSE continues to provide online 
access to Disbursement information 
for Non IV-D and payment refunds 
and, for transitioned LCSAs, begins 
to provide online access to IV-D 
disbursement information and the 
Suspended Disbursements Report 

32. CSE receives and processes 
EFT account information 
from the SDU via electronic 
interfaces. 

CSE continues ability to receive and 
process EFT account information from 
the SDU 

CSE continues ability to receive 
and process EFT account 
information from the SDU 

33. CSE transmits EFT account 
information to ARS and 
CASES via electronic 
interfaces 

CSE continues ability to transmit EFT 
account information to ARS and 
CASES 

CSE continues ability to transmit 
EFT account information to ARS 
and CASES for non-transitioned 
LCSAs. Electronic interfaces for 
transitioned LCSAs are no longer 
needed 

34. CSE provides online access 
to EFT accounts. 

CSE continues to provide online 
access to EFT account information  

CSE continues to provide online 
access to EFT account information 

35. CSE sends disbursement 
forms to customers. 

CSE continues ability to send 
disbursement form information to the 
SDU for printing and mailing 

CSE begins ability to generate 
disbursement forms  

Maintain Case and Participant 
36. CSE exchanges case and 

participant information with 
ARS and CASES via 
electronic interfaces.  

CSE continues ability to exchange 
case and participant information with 
ARS and CASES 

CSE continues ability to exchange 
case and participant information 
with ARS and CASES for non-
transitioned LCSAs. Electronic 
interfaces for transitioned LCSAs 
are no longer needed 

37. CSE exchanges case and 
participant information with 
public assistance agencies 
via electronic interfaces.  

 Not Applicable CSE begins ability to exchange 
case and participant information for 
transitioned counties with CalWIN 
and ISAWS, and to send case and 
participant information for 
transitioned counties toCWS  
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

38. CSE transmits activity and 
action transactions to ARS 
and CASES via electronic 
interfaces.  

CSE continues ability to transmit 
activity and action transactions to ARS 
and CASES 

CSE continues ability to transmit 
activity and action transactions to 
ARS and CASES for non-
transitioned LCSAs. Electronic 
interfaces for transitioned LCSAs 
are no longer needed 

39. CSE creates case and 
participant reports  

CSE continues ability to create case 
and participant reports 

CSE continues ability to create 
case and participant reports 

40. CSE provides online access 
to case and participant data 

CSE continues to provide ability to 
access and update case and 
participant data from a statewide 
perspective including related county 
case and participant views. 

CSE continues to provide ability to 
access and update case and 
participant data from a statewide 
perspective including related county 
views, and, for transitioned LCSAs, 
begins to provide additional 
capability to view and update 
participant demographic and case 
information 

41. CSE provides online access 
and extraction of LDA data 

CSE continues to provide ability to 
access and view LDA data 

CSE continues to provide ability to 
access and view LDA data and 
begins to provide ability to extract 
LDA data and incorporate the data 
into CSE for transitioned LCSAs 

42.  This line intentionally left blank. 
43. CSE provides online access 

to interstate referral data. 
CSE continues to provide ability to 
access and update interstate referral 
data with additional capabilities and 
information to support statewide 
activities (CCR)  

CSE continues to provide ability to 
access and update interstate 
referral data and begins to provide 
additional access to data through 
the Interstate Case Detail and List 
pages  

44. CSE provides online access 
to public assistance cases 
and referral data. 

Not Applicable CSE begins to provide ability to 
access and update public 
assistance cases and referral data  

45. CSE sends case and 
participant forms to 
customers. 

CSE continues ability to generate 
case and participant forms (as 
specified in Attachment F in CR-1012; 
primarily Non IV-D) and send to the 
SDU for printing and mailing 

CSE continues to provide ability to 
generate Non IV-D case and  
participant forms and, for 
transitioned LCSAs,,begins to 
generate additional case and 
participant forms for IV-D and Non-
IV-D cases. 

Maintain Employer and Employment  
46. CSE exchanges employer 

and employment information 
with ARS and CASES via 
electronic interfaces.  

CSE continues ability to exchange 
employer and employment information 
with ARS and CASES 

CSE continues ability to exchange 
employer and employment 
information with ARS and CASES 
for non-transitioned LCSAs. 
Electronic interfaces for transitioned 
LCSAs are no longer needed 

47. CSE provides online access 
to employer and employment 
data. 

CSE continues to provide ability to 
access and update employer and 
employment data   

CSE continues to provide ability to 
access and update employer and 
employment data and, for 
transitioned LCSAs, begins to 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

provide online access to more 
detailed employer information, an 
employee list, and capability to 
merge employers, as well as online 
access to employment addresses, 
employment verification, job title 
and occupation information  

48. CSE creates employer and 
employment reports.  

CSE continues to provide ability to 
create the Employment Wage 
Assignment Report 

CSE continues to provide ability to 
create the Employment Wage 
Assignment Report 

Maintain Reference Information  
49. CSE provides online access 

to reference information. 
CSE continues to provide reference 
data for Agency Offices, Superior 
Courts, and begins to provide access 
to additional reference data   

CSE continues to provide ability to 
access and update reference 
information and, for transitioned 
LCSAs, begins to add additional 
reference information  

50. CSE provides online access 
to document images. 

CSE begins to provide ability to 
access document images originating 
from generated forms to support 
statewide activities   

CSE continues to provide the ability 
to access document images 
originating from generated forms 
and begins to provide ability to 
access other document images to 
support statewide activities 

Maintain Task Information  
51. CSE provides online access 

to task information. 
CSE begins to provide ability to 
access and update task information  

CSE continues to provide ability to 
access and update task information  

Maintain User Information  
52. CSE provides online access 

to user information. 
CSE continues to provide ability to 
access and update user information    

CSE continues to provide ability to 
access and update user information   

Manage IV-D Funds  
53. CSE receives and processes 

daily reconciliation data from 
ARS and CASES via 
electronic interfaces 

CSE continues to receive and process 
daily reconciliation data from ARS and 
CASES 

CSE continues to receive and 
process daily reconciliation data 
from ARS and CASES for non-
transitioned LCSAs. Electronic 
interfaces for transitioned LCSAs 
are no longer needed 

54. CSE creates fund 
management reports. 

CSE continues to create fund 
management reports and begins 
creating the Daily CSPTF 
Reconciliation report 

CSE continues to create fund 
management reports and the Daily 
CSPTF Reconciliation report  

55. CSE provides online access 
to fund management data. 

CSE continues to provide ability to 
access and update fund management 
data for reconciliation and begins to 
provide additional capabilities and 
information    

CSE continues to provide ability to 
access and update fund 
management data and begins to 
provide funds transfers related to 
public assistance recoupment 
capabilities 

56. CSE sends fund 
management forms to 
customers. 

CSE begins ability to generate the 
Claim Schedule (STD 218), the Report 
to State Controller of Remittance to 

CSE continues to generate the 
Claim Schedule (STD 218), the 
Report to State Controller of 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

State Treasurer TC-30 (CA-21), and 
the Report to State Controller of 
Remittance to State Account TC-47 
(CA-21A) forms for SCO  

Remittance to State Treasurer TC-
30 (CA-21), and the Report to State 
Controller of Remittance to State 
Account TC-47 (CA-21A) for SCO 
and begins to generate additional 
forms 

Monitor Program Performance  
57. CSE receives and processes 

administrative expense data 
from AEC via electronic 
interface. 

CSE begins to provide ability to 
receive and process county 
administrative expense claim data 
from AEC  

CSE continues to provide ability to 
receive and process county 
administrative expense claim data 
from AEC 

58. CSE creates program 
performance reports.  

CSE begins to combine county 
administrative expense claim data with 
user-provided Statewide 
administrative expense claim data to 
produce the OCSE-396A 

CSE continues to combine county 
administrative expense claim data 
with user-provided Statewide 
administrative expense claim data 
to produce the OCSE-396A and 
begins to create program 
compliance reports 

59. CSE provides online access 
to program performance 
data. 

CSE begins to provide ability to 
access and update Statewide 
administrative expense claim data    

CSE continues to provide ability to 
access and update Statewide 
administrative expense claim data    

Process Collections  
60. CSE exchanges collections 

information with the SDU via 
electronic interfaces.  

CSE continues ability to exchange 
received, suspended, adjusted and 
unfunded collections information with 
the SDU 

CSE continues ability to exchange 
received, suspended, adjusted and 
unfunded collections information 
with the SDU 

61. CSE sends refuse check 
instructions to the SDU via 
electronic interface.  

CSE continues ability to send refused 
check instructions to the SDU 

CSE continues ability to send 
refused check instructions to the 
SDU 

62. CSE sends notice 
information and print 
instructions to the SDU via 
electronic interface. 

CSE continues ability to send notice 
information and print instructions to 
the SDU 

CSE terminates ability to send 
notice information and print 
instructions to the SDU and begins 
sending to a central print provider 
(e.g., OSP) 

63. CSE sends participant match 
data to the SDU via 
electronic interface.  

CSE continues ability to send 
participant match data to the SDU 

CSE continues ability to send 
participant match data to the SDU 

64. CSE sends collection 
allocations and adjustments 
information to ARS and 
CASES via electronic 
interface. 

CSE continues ability to send 
collection allocations and adjustments 
information to ARS and CASES 

CSE continues ability to send 
collection allocations and 
adjustments information to ARS 
and CASES for non-transitioned 
LCSAs. Electronic interfaces for 
transitioned LCSAs are no longer 
needed 

65. CSE sends collection 
allocation and adjustment 
information to CSR (FIDM-E) 
via electronic interface. 

CSE continues ability to send 
collection allocation and adjustment 
information to CSR (FIDM-E) 

CSE continues ability to send 
collection allocation and adjustment 
information to CSR (FIDM-E) 

66. CSE sends collections and 
adjustments forms to 
customers. 

CSE continues ability to generate 
collections form information for the 
SDU for printing and mailing 

CSE continues ability to generate 
collections form information and 
begins ability to generate  
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

adjustments forms  
67. CSE creates collection 

reports.  
CSE continues to create the Recurring 
Non-standard Allocation Instructions 
Report   

CSE continues to create the 
Recurring Non-standard Allocation 
Instructions Report and begins to 
create the Suspended Collection 
Report 

68. CSE provides online access 
to collections and 
adjustments data. 

CSE continues to provide ability to 
access and update collections and 
adjustments data    

CSE continues to provide ability to 
access and update collections and 
adjustments data and, for 
transitioned LCSAs, begins to 
provide the ability to access 
additional capabilities and 
information  

Provide Customer Service  
69. CSE sends customer service 

forms to customers. 
Not Applicable CSE begins ability to generate 

customer service forms  
70. CSE provides online access 

to customer inquiries. 
Not Applicable CSE begins ability to provide online 

access to customer inquiries for 
customers with non IV-D cases and 
cases in transitioned LCSAs 

71. CSE provides self-service 
internet access to customers  

Not Applicable CSE begins ability to provide self-
service internet access to 
customers  

72. CSE customers are provided 
online access to IVR 
messages  

Not Applicable CSE begins to provide customers 
the ability to access designated 
CSE information via the IVR 

Change Requests 
73. CR-2-00300 

Intergovernmental Referral 
Guide V2 Interface 

CSE contains inter-jurisdictional data 
sourced from a one-time load, and 
provides capability to view and update 
this data. 

CSE contains inter-jurisdictional 
data sourced from a one-time load, 
and provides capability to view and 
update this data. 

74. CR-2-00252 UC 432 CSE begins to provide the capability 
to mark a formset as “generated in 
error”. 

CSE continues to provide the 
capability to mark a formset as 
“generated in error”. 

75. CR-2-00201 Month End 
Interest Calculation 

Not Applicable CSE begins to calculate interest 
based on the balances at the end of 
each month for transitioned LCSAs. 

76.  This line intentionally left blank. 
77. CR-2-00230 Revisions to 

Version 2 User Training 
Not Applicable  Business Partner provides 8 T4T 

sessions with a total of 240 
attendee slots, establishes 4 
regional training centers (2 by 
January 2007, 2 more by April 
2007), provides training for financial 
management functions to no more 
than 25% of LCSA users, and 
establishes the Program, Policy, 
and Procedure database to be 
modeled after the Software User 
Manual design. 

78. CR-2-00250 Automated Not Applicable CSE begins to process IV-A 
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

Case Opening /Reopening in 
V2 

referrals without automatically 
opening a case, and provides a 
new page to display a referral 
summary and potential problem 
information.  Under certain 
circumstances, pending referrals on 
closed cases will not be created for 
transitioned LCSAs. 

79. CR-2-00228 Central 
Document Imaging (further 
modified by CR-2-00280) 

Not Applicable CSE begins to provide Document 
Registration pages, Box 
Management pages, the Box Status 
Report, the Missing Documents 
Report, and the Image Count 
Mismatch Report to support 
centralized document imaging for 
transitioned LCSAs.  CSE will also 
begin to generate shipping labels 
and print barcode separator sheets 
for transitioned LCSAs. 

80.  This line intentionally left blank. 
81. CR-2-00251 LCSA Large 

Volume Print (Related to CR-
2-00246) 

Not Applicable CSE begins to provide capability to 
print specific formsets to a single 
location specific to each LCSA for 
transitioned LCSAs. 

82. CR-2-00281 POP Data 
Upload into CCSAS 

Not Applicable CSE begins to receive POP data for 
upload on a periodic basis. 

83. CR-2-00287 IV-A Error 
Summary 

Not Applicable CSE begins to provide the IV-A 
Error Summary Report for 
transitioned LCSAs. 

84. CR-2-00301 Converting 12 
Months of Closed Cases to 
CSE 

Not Applicable (no application impact) Conversion software demonstrates 
the ability to convert 12 months of 
closed cases. 

85. CR-2-01004 DFAS eIWO 
Interface 

Not Applicable CSE begins to provide the ability to 
exchange wage withholding 
information with DFAS, adopting 
the new eIWO format for 
transitioned LCSAs. 

86. CR-2-01009 Offset Order 
Functionality 

Not Applicable CSE begins to provide the ability to 
enter offsetting support orders to 
allow obligation management 
processing to consider offsetting 
orders prior to accruing current 
support into arrears for transitioned 
LCSAs. 

87. CR-2-01011 Tracking 
Default Dates for Multiple 
Summons and Complaints 

Not Applicable CSE begins to provide the 
capability to generate and track 
multiple Summons and Complaint 
and Default documents within a 
single IV-D case for transitioned 
LCSAs. 

88. CR-C-00045 Access to 
Images During the Transition 

Not Applicable CSE begins to provide non-
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CSE Version 2 
Acceptance Criteria 

Release 2.0.0 Release 2.1.0 

Phase transitioned LCSAs the ability to 
search for and view document 
images contained in the CSE 
Document Image Repository. 

89. CR-2-00288 IV-A/IV-D 
Reports 

Not Applicable CSE begins to provide a IV-A Error 
List Page and a Public Assistance 
Error Report for transitioned 
LCSAs. 

90. CR-C-00013 CSR System 
Interface (FIDM) - V2 (Partial 
in 2.1, remainder in 2.3 or 
later.) 

Not Applicable CSE begins to provide the 
capability to submit delinquent 
obligor data to CSR for transitioned 
LCSAs. 

91. CR-C-00052 Non IV-D 
Collections, Parts 3 and 4 

CSE continues to provide the ability to 
record Recurring Non-Standard 
Allocation Instructions 

CSE continues to provide the ability 
to record Recurring Non-Standard 
Allocation Instructions, and, for 
transitioned LCSAs, begins to warn 
the user to review a non IV-D case 
for closure when a IV-D case with 
the same CP/NCP is initiated online  

92. CR-2-01017 V2 Forms 
Update 

Not Applicable CSE begins to provide a subset of 
the new and revised forms (as 
specified in the August 2006 
version of CR-1017) for generation 
and printing. 

Other items 
93. Data warehouse Not applicable CSE contains a copy of the online 

database (an OLTP replica) in a 
reporting environment, which will be 
accessible using the Hyperion 
reporting toolset by authorized 
development, architecture, and 
database personnel. 

94. Print capabilities CSE begins to provide the capability 
for users to print CCR forms as 
specified in CR-C-01012. 

CSE begins to provide capability to 
send documents for print to a 
central print provider (e.g., OSP) or 
specified forms can be routed to an 
LCSA-specific printer. 

 
Table 2.4.2.2 - Acceptance of V2.1 Operational Readiness Assessments for V2.1 

ORAR (CRs) (table added per CR-C-01157) 
 
 Change Request Number - Title Release 
1.  CR-C-01086 CSE Output File Using Tab Delimiters 2.1.0 
2.  CR-C-01113 Transition SWSWeb Pages to CSEWeb 2.1.0 
3.  CR-C-01119 Adjudicate Paternity Establishment Date 2.1.0 
4.  CR-C-01122 CSE Financial Adjustment Functionality 2.1.0 

5.  CR-C-01127 Changes to Improve Data Quality 2.1.0 
6.  CR-C-01130 Stop Changing of Participant Number at 

Merge 
2.1.0 
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 Change Request Number - Title Release 
7.  CR-C-01135 Guideline Calculator - Temporary Spousal 

Support 
2.1.0 

8.  CR-C-01150 Signature Image Updates 2.1.0 

9.  CR-C-01035 Modify Systems to Mitigate Effects of Date of 
Receipt (DOR) 

2.1.0 

 
 

2.4.3 Legacy Data Archive Database 
 

The State shall conduct a Production Validation Review for the Legacy 
Data Archive Database upon written notification by the Business Partner 
that the Legacy Data Archive Database has been established in 
accordance with Rider G.  The State shall determine Acceptance of the 
Legacy Data Archive Database based on the following criteria: 
 
(a) The Legacy Data Archive Plan and Legacy Database Archive Design 

Description have been Accepted; 
 

(b) The Legacy Database satisfies the Legacy Database Archive Design 
Description; 

 
(c) The Legacy Data Archive Database accepts data from a county, 

converted by the Business Partner, to be agreed to by the parties; 
and 

 
(d) The Additional Acceptance Criteria described in Section 1.3.2.1 have 

been met. 
 

The State shall deliver an Acceptance Notice within ten (10) state business 
days after the completion of the Production Validation Review.  If the State 
determines that any identified Deficiencies are not sufficient to require re-
conducting of the Production Validation Review, the State will Accept the 
Legacy Data Archive Database. The provisions of Section 1.5 of this Rider 
I apply. 
 

3. System Qualification Testing 

The State may, at its discretion, test CSE System software prior to the release of the 
software into production. Such tests may include the System Qualification Test 
conducted prior to the release of CSE Version 1 and CSE Version 2 software and 
subsequent releases of CSE Version 1 and CSE Version 2 software.  
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State tests, if done, will be conducted following the completion of Business Partner 
tests. The results of State conducted tests may be used as an input to (1) Acceptance 
of the Operational Readiness Assessment and Review defined in Section 2.3.3 of this 
Rider I; (2) a State decision to release software into production, and (3) the CSE 
System Acceptance Process defined in Section 2.4 of this Rider I. The State may, at 
its discretion, include users, such as LCSA staff, as part of the State’s testing staff; re-
run Business Partner tests, either in whole or in part; and develop its own tests. 

 
The System Qualification Test duration shall be specified in the Project Schedule 
(CDL PM 009) and of a reasonable duration to permit testing of the CSE System 
software against the Specifications and to allow for re-testing of Deficiency (including 
Defect) corrections, if any.  

 
4. Implementation after Acceptance 

The State agrees that realization of Performance Measures as described in Rider D of 
this Contract will require the State to commence productive use of the System 
Deliverables as soon as possible after Acceptance and to actively measure the 
performance as described in Rider D.  The State will use its reasonable best efforts to 
place a System Deliverable into production as soon as possible after the applicable 
Acceptance.  Failure of the State to actively pursue implementation of a System 
Deliverable within the mutually agreed upon timetable after the System Deliverable 
has been Accepted shall be the basis for re-examination of Performance Measures as 
set forth more particularly in Rider D Section 4.1, Compensation Agreement. 

 


